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Mitigation LOP Overview 
 Background, Purpose &Need 
 Why a LOP? 
 LOP Process 

► Early Coordination (Pre-Application)  
► Complete Application   
► IRT Consultation & PN  
► Intent to approve Mod & Project 
► Dispute Resolution 
► Notification of Mod approval 
► SOF 
► LOP & Mod Approval (sig pg + table) 

 Preservation Project Approval  
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Background, Purpose & Need 
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Background, Purpose & Need 
Background : 
 2003 - ILF programs 
approved 
 Project approval: 

► Pre-app site visit (informal) 
► 2 or 3-step IRT “vote”: concept + design + construction 
► ‘kill’ projects at any stage of voting process  
► Corps issues NWP 27, KDOW issues WQC  

 2008 – Mitigation Rule:  
►  3-year turn around 
►  most mitigation through ILF = large # potential projects 
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Background, Purpose & Need 
 Purpose & Need: 

 Streamline process/decrease processing times 
 Kill projects early 
 Define IRT roles/responsibility 
 Enhance agency coordination 
 Consistent with Rule (PN, etc.) 
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Why a LOP? 
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Why a LOP? 
LOPs (Letters of Permission) 
 Abbreviated processing 

procedure 
 Non-controversial 
 Agency coordination  
 120 days 
 Does not require renewal  
 Retain elevation rights 
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LOP Process 
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Early Coordination (Pre-App):  
 CP (check list) - 30 days 

prior to site visit 
 CP site visit – within 60 

days of CP 
 15-day IRT comment 

period 
 Unresolved Issues call 

(optional) 
 Early Coordination 

Comment Letter 
 Project Status Letter 

 

LOP Process 
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Complete Application:  
 Section 106  
 Section 7 
 WQC 
 Mitigation Plan 
 

 
 

LOP Process 
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IRT Consultation & PN 
 
Notification of Intent to 

Approve Mod & Project 
 
Dispute Resolution 
 
Mod Approval Notification 
 
LOP (404 Authorization) 

& Instrument Mod 
      

 

LOP Process 
120 D

ays 
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   LOP Process 
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Approval of Preservation 
Projects 
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Preservation Project Approval 
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Early Coordination (Pre-App)  
Mitigation Plan 
Request for Approval & 

Instrument Mod 
IRT Consultation (no PN) 
Notification of Intent to 

Approve  
Dispute Resolution 
Mod Approval Notification 
Instrument Mod 
    “Streamlined Review” 
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Questions? 
(502)315-6687 

patti.g.jarrett@usace.army.mil 
http://www.lrl.usace.army.mil/ 
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