
LOP Implementation Process 

 Early Coordination 

 Sponsor distributes Concept Plan & JD to 

IRT 30 days prior to Pre-Application Site 

Visit. 

 Pre-Application Site Visit  

 

Sponsor Revises 

Project (if necessary) 

 Project Design 

 Mitigation Plan 

 Submits 401 WQC 

application 

 Distributes 

Mitigation Plan to 

IRT 

 

Early Agency 

Comments Due 

Complete Section 404  

DA Permit 

Application 

Submits 404 Application: 

 Complete application 

checklist 

 401WQC 

 Mitigation Plan 

 Section106 clearance 

 Section7 Clearance 

 

Corps Notifies  

IRT of Intent to 

Approve/Disapprove 

Modification (email) 

IRT Consultation 

& Public Notice 

Notify IRT (email) of 

Intent to:  

 Use LOP 

 Modify Instrument  

 Issue PN  

Corps Notifies 

IRT & Sponsor of 

Approval (email) 

Dispute 

Resolution 

Corps Issues LOP & 

Approves Modification  

(LOP letter, signature 

pg, Appendix B/D) 

15 DAYS 

Corps forwards to Sponsor  

(“Frwd Early Coord Comments”) 

Unresolved concerns 

from IRT? 
YES 

NO 

15 days 

15 days 
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IRT 

Conference 

Call 

IRT comment 

consensus 

No 

Yes 

Sponsor sends letter to Corps & IRT 

accepting conditions or dropping 

project (“Project Status” letter) 

IRT Comments 

Due to Corps.   

IRT concerns? 

Corps Attempts to 

Resolve 

30 DAYS 

Yes No 

30 DAYS 


